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VILLAGE OF WESLEY CHAPEL 

SPECIAL COUNCIL MEETING MINUTES  

SITE OF FUTURE TOWN HALL 

6490 Weddington Road, Wesley Chapel, NC 28104 

October 20, 2012 – 2:30 P. M. 

 

The Village Council of Wesley Chapel, North Carolina, met at the site of the future town hall at 

6490 Weddington Road, Wesley Chapel, North Carolina. 

 

Present:  Mayor Horvath, Mayor Pro Tem Ormiston, Council Members Brotton, Plyler and 

Rosoff 

 

Others Present:   

Clerk/Finance Officer Cheryl Bennett 

 

The meeting was called to order at 2:30 PM and a quorum was present. 

 

1. Discussion and Possible Approval of Budget of Roadway Improvement Project at Future 

Town Hall 

Council Member Brotton noted on Tuesday evening Council had started discussion on the bid, 

the lowest bid being about $115,000.  Morlando said he was lower, so Brotton clarified with 

Aston that the only construction line was bid out, and the lower bid was about $82,000.  Mayor 

Horvath noted our options are either party can pull out, either party can take on the additional 

costs, or we can negotiate the split.  Aston was okay with keeping the original split.  The 

additional amount to the town is about $4,778.  Mayor Horvath said the additional fifty feet of 

roadway is due to the original amount being based on an estimate until the engineer did the 

plans, and is based on the architectural plans.  He noted the Aston engineer’s time is in the 

contract as well as surveys, etc.  Morlando’s bid is still the second lowest.   We don’t have a Plan 

B as an alternate to the road. 

Mayor Pro Tem Ormiston asked if we have any say in the selection of the bidder.  Mayor 

Horvath spoke to Karen Partee from Aston, regarding the drainage she said we have to take the 

water anyway.  Aston wanted to go with their low bid.  Any spoilage taken off the road will go in 

their property until they build.  It was asked if we can keep a portion of the dirt for our property.  

Mayor Pro Tem Ormiston suggested we should go to them, and we should have a say in the 

bidder chosen, there would be a cost savings with one contractor.    Dominic Morlando was 

present and said they were bidding it independently, if done concurrent with the town hall project 

there could be some savings, plus if the road buckles due to concrete trucks, the town has to pay 

to repair it.  He said the erosion control and DENR permits show the road installed before 

construction.  The permits were based on a new road being used; who will take care of the 

erosion on the temporary road.  Mayor Horvath said we were going to use the temporary cut in 

for construction uses.  Mayor Horvath said we need a conference call with Aston and their 

engineer, and our contractor to figure the path forward.  We need to approve the budget by ten 

days from last Monday.  Conditional approval was given based on discussions to be held.  Mayor 

Pro Tem Ormiston said now that we selected a contractor we should see where there can be a 

cost saving.  Council Member Plyler asked what we would do if Aston backs out of the road.    
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Council Member Brotton made a motion to have a call with Aston and Morlando, and if no 

changes occur, the Mayor be authorized to approve the road budget at less than or equal to 

$39,000.  Council Member Plyler seconded the motion. 

 The motion passed unanimously. 

 

2. Adjournment 

Council Member Brotton made a motion to adjourn; Mayor Pro Tem Ormiston seconded the 

motion. 

 The motion passed unanimously.  

 

Respectfully submitted, 

 

___________________   _____________________ 

Cheryl Bennett, Clerk    Mayor Brad Horvath 

 

 


